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Diary: Dispute

CCO-314 A354 rod testing

Today I was doing inspection for the CCO-314 work of A354, Grade BD rod testing. See the diary of Bob
Brignano for additional details as he was also inspecting this work.

- At 07:00, I arrived at the pier-7 office.
- Throughout the shift, I was intermittently inspecting the work at the CCO-314 test rigs. See below for
details of the work performed.

At test rig #1 (Rod ID# B1-F4):
- The load was held 0.75 of ultimate throughout the day. This is a non-stressing day.
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged.

At test rig #2 (Rod ID# B2-F5):
- The load was held 0.55 of ultimate throughout the day. This is a non-stressing day.
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged.

At test rig #3 (Rod ID# S3-D2):
- Some set up work was done today with the plan of starting the test tomorrow.
- The new washers for the grommet sealing were painted with epoxy paint early in the morning, & then
allowed to cure.
- The new seals (neoprene washer & additional steel washer) around the grommet were installed on the
live end.

At test rig #4 (Rod ID# S4-E2):
- The load was held 0.65 of ultimate throughout the day. This is a non-stressing day.
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged. The live end had a small leak, but the water never dropped low enough to expose the rod.

Other:
- Some general cleaning & misc work (organizing water barrels, flushing water tanks for use on future test
rigs, etc) was done today.

Labor hours for CCO-314 today:
- Bob Russell - Ironworker - 4 hours
- Jimmy Osbourn - Ironworker - 4 hours
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- Barry Rothman - Ironworker - 4 hours
- 2 workers from subcontractor VGO - 6 hours
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JIMMY OSBURNIronworker 8.00 0.00 0.00 8.00 4 hours on CCO-314

FOR ROBERT RUSSELLIronworker 8.00 0.00 0.00 8.00 4 hours on CCO-314

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00 4 hours on CCO-314
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